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Status of Project Schedule

Advisory Committee
August 17, 2005

Overall Schedule
 Jan- Jun 04 Jul -Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support 
Scoping Process Complete
Preliminary Study Area/Baseline Conditions
   and No Action Alternative 
Public Outreach 
Analytical Methods
Identify Conceptual Alternatives
Select Alternatives and Prepare Descriptions of Components
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Restoration Plan
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Management Plan
Prepare Final Programmatic EIR
Prepare Environmental Permit Information

August 17, 2005
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Preliminary Schedule for Next
Six Months

Aug Sept Oct Nov Dec Jan Feb
Complete Development of Restoration Alternatives
     Development of Habitat, Infrastructure, and 
     Air and Water Quality Components
     Finalize Selection of Final Alternatives

Complete Data Collection for Exist. Conditions, 
No Action Alt, & Cum Impact Descriptions

Preparation of Ecosystem Restoration Plan
     Prepare Description of Alternatives for Ecosystem Restoration Plan
     Prepare Ecosystem Restoration Plan
     Finalize Ecosystem Restoration Plan

Preparation of Programmatic EIR
     Prepare Final Descriptions of Existing Conditions and 
     No Action Alternative Descriptions
     Conduct Impact Assess and Cum Impact Assessments
     Prepare Draft PEIR
     Finalize Draft PEIR
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